COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 13:50: 10
CONTI D C21506- COMBO ESTI MATE NO 0016 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 442.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  31.08 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 06/ 20/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 436, 214, 333. 47 PARTI Cl PATI NG $ 64,679, 962. 24 $ 5,479, 271. 27
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 14. 83% TOTAL EARNI NGS 64, 679, 962. 24 5,479, 271. 27
FUNDS AVAI LABLE: $ 371, 534, 371. 23 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 64, 679, 962. 24 5,479, 271. 27
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 624, 485. 22 -164, 377.70
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 63, 055, 477. 02 5,314, 893. 57
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 63, 055, 477. 02 5,314, 893. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,314, 893. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

0011

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

626- 00100

CAT NO0202

0010

0225

21506-BI D ESTI MATE RUN 06/ 20/ 2019
| MD253- 255 ESTI MATE NO 0016 13:50: 10
CURRENT PREV QTY/ AMOUNT
I TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
FORCE ACCOUNTS
FIA Wility 1, 243, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A M nor Contract Revisions 10, 081, 345. 570 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $11, 324, 345.57 $ 0.00$% 0. 00
PROJIECT MANAGEMENT
Proj ect Managenent 24,520, 000. 000 14, 413, 077. 340
DOL 681, 951. 770 681, 951. 77
1. 00000 15, 095, 029. 110 15, 095, 029. 11
Added Item (Dol I ar)/ Retai nage 490, 682. 090 214, 846. 740
DOL 0. 000 0. 00
1. 00000 214, 846. 740 214, 846.74
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610 269, 341. 610
DOL 0. 000 0. 00
1. 00000 269, 341. 610 269, 341. 61
Added Item (Dol lar)/ 7,299. 230 7,299. 230
DOL 0. 000 0.00
1. 00000 7,299. 230 7,299. 23
Mbbi | i zation (w o Autopay) 21506 10, 500, 000. 000 10, 500, 000. 000
LS 0. 000 0. 00
1.00000 10,500, 000. 000 10, 500, 000. 00
CAT 0201 CURRENT AMT $35, 787,322.93 % 681, 951. 77 $26, 086, 516. 69
UTI LI TI ES
Uilities 467, 150. 000 372, 750. 000
DOL 94, 400. 000 94, 400. 00
1. 00000 467, 150. 000 467, 150. 00
Adj Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00

950- 01100

210- 04050

C21506- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0486 613-00050 1/2 In Elec Cond 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0487 613-00200 2 In Elec Cond 6, 029. 000 4,741. 000
LF 650. 000 0.00
0. 00000 5, 391. 000 0.00
0488 613-01100 1 In Elec Cond (P) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0489 613-00100 1 1In Elec Cond 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0490 613-00206 2 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0495 613-00306 3 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0496 613-01300 3 In Elec Cond (P) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0500 613-01200 2 In Elec Cond (P) 3, 963. 000 3, 343. 000
LF 620. 000 0.00
0. 00000 3, 963. 000 0.00
0501 613-07001  Type One Pull Box 2.000 0. 000
EACH 2.000 0.00
0. 00000 2.000 0.00
0502 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0503 613-07000  Pull Box (Spec) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0504 613-07040 Pul | Box (30"x48"x24") 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0505 613-07023 Pul | Box (24"x36"x24") 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0506 613-10010 Wring (Spec) #10, #8, #3/0, #4,#2 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0509 613-34300 Light sStd Metal (30 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0510 613-10000 Wring 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0511 613-34400 Light Std Metal (40 Ft) 4.000 0. 000
EACH 4.000 0. 00
0. 00000 4.000 0. 00
0512 613-40010 Light Std Foundation 9. 000 9. 000
EACH 0. 000 0.00
0. 00000 9. 000 0. 00
0513 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0516 613-50100 Lighting Ctrl Center 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0517 613-50150 Secondary Serv Pedest al 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0518 613-50106 Li ght Cont Center (Spec) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0202

0519 613-81700

0616

619-50080

0617

619- 50120

0618

619-50160

0619

619- 10240

0621

619- 50960

0622

619- 75096

0646

900- 00007

0647

900- 00007

0648

900- 00007

0649 900- 00007

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
UTI LI TIES

Safe Switch NEMA 3R 60A 2 Pol e 240V sconnect

1 1n Plastic Pipe

1-1/2 In Plastic Pipe

2 In Plastic Pipe

24 In Weld Steel Pipe

12 In Plastic Pipe

12 In Gate Valve

Added Item (Each)/ 12 In AC to PVC Adapter

Added Item (Each)/ 12 In 11.25 Degree Bend

Added Item (Each)/ 12 In 22.5 Degree Bend

Added Item (Each)/ 12 In 45 Degree Bend

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
4,382. 000
LF
0. 00000
2.000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,149. 000
2,233.

4,382

000
000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 06/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:50: 10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Page 6
ESTI MATE RUN 06/ 20/ 2019

CAT NO0202

0650 900- 00007

0651 900- 00007

CAT NO0203

0015 950-01200

CAT NO0204

0020 950-01300

0087

202- 00010

0088

202- 00027

0089

202- 01200

0091

202- 00246

0092

202- 01000

0094 202-01170

C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21506- Bl D
| MD253- 255 ESTI MATE NO 0016
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
UTI LI TI ES
Added Item (Each)/ 12 In Horizontal Thrust Bl ock 0. 000
EACH
0. 00000
Added Item (Each)/ 12 In Vertical Thrust Bl ock 0. 000
EACH
0. 00000
CAT 0202 CURRENT AMI
DESI GN
Desi gn 20, 455, 000. 000
DOL
1. 00000
CAT 0203 CURRENT AMT
ROADVAY
Roadway 252, 305, 514. 970
DOL
1. 00000
Rem Tree 0. 000
EACH
0. 00000
Rem Ri prap 0. 000
Sy
0. 00000
Rem Tensi oned Cable Barrier 0. 000
LF
0. 00000
Rem Asphalt Mat (Pl aning)(Special) 1"- 4" 0. 000
Sy
0. 00000
Rem Fence 0. 000
LF
0. 00000
Rem Gdrail Ty 7 0. 000
LF

0. 00000

13: 50: 10
PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
$ 467,150.00$  94,400.00% 467, 150. 00
17, 051, 624. 340
624, 169. 420 624, 169. 42
17, 675, 793. 760 17, 675, 793. 76

$20, 455, 000. 00 $ 624, 169. 42 $17, 675, 793

4,413, 349. 970
2,478, 921.

6,892, 271.

650
620

2,478,921. 65

6,892, 271. 62

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0095 202-00019 Rem I nl et 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0096 202-00700 Rem Li ght Standard 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0097 202-00705 Rem Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0098 202-00020 Rem CBC 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0100 202-00033 Rem Pi pe 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0105 202-00037 Rem of End Section 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0110 202-00195 Rem of Medi an Cover 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0115 202-00200 Rem Si dewal k 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0120 202-00203 Rem Curb and Gutter 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0125 202-00220 Rem Asphal t Mat 25, 886. 000 25, 886. 000
SY 0. 000 0. 00
0. 00000 25, 886. 000 0.00
0130 202-00240 Rem Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0135 202-00810 Rem Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0140 202-00821 Rem Si gn Panel 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0145 202-00828 Rem Traf Sig Equi pnent 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0. 00
0150 202-01130 Rem Gdrail Ty 3 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0155 202-01300 Rem End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0270 403-09210 SMA 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0.00
0275 403-33841 HVA (G S) (100) (PG 64-22) 7,173. 000 5, 326. 000
TON 1, 847. 000 0. 00
0. 00000 7,173.000 0. 00
0280 403-34871 HVA (G SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0.00
0285 403-40000 HVA Safety Edge 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0290 411-10255 Enul Asph (SS) 0. 000 0. 000
GAL 0. 000 0. 00
0. 00000 0. 000 0.00
0291 412-00800 Conc Pvnt (8 In) 13, 139. 000 0. 000
Sy 13, 139. 000 0. 00

0. 00000 13, 139. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0292 412-00850 Conc Pvnt (8-1/2 In) 4,977.000 2,293. 000
SY 2,684. 000 0. 00
0. 00000 4,977. 000 0. 00
0293 412-01150 Conc Pvnt (11-1/2 In) 55, 005. 000 49, 350. 000
SY 5, 655. 000 0. 00
0. 00000 55, 005. 000 0.00
0332 507-00000 Conc S and D Pave 0. 000 0. 000
CcY 0. 000 0.00
0. 00000 0. 000 0. 00
0335 515-00120 Wat er proofi ng (Menbrane) 1, 055. 770 405. 770
5% 650. 000 0. 00
0. 00000 1, 055. 770 0.00
0345 601-06100  Conc (Patching) 0. 000 0. 000
CcY 0. 000 0.00
0. 00000 0. 000 0. 00
0347 601-03000 Conc CL D 161. 000 149. 000
cY 12. 000 0. 00
0. 00000 161. 000 0. 00
0350 601-25735 Precast Deck Panel (3.5 In) 400. 000 400. 000
Sy 0. 000 0.00
0. 00000 400. 000 0. 00
0355 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0360 602-00000 Reinf Steel 296, 084. 000 271, 496. 000
LB 24,588. 000 0. 00
0. 00000 296, 084. 000 0. 00
0365 602- 00020 Rei nf Steel (Epoxy) 390, 119. 000 383, 917. 000
LB 6, 202. 000 0. 00
0. 00000 390, 119. 000 0. 00
0415 606-00301 Cdrail Ty 3 (6-3) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0416 606-00740 Cdrail Ty 7 (Sty CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0417 606-00741 Gdrail Ty 7 (Sty CE) (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0420 606-00710 Cdrail Ty 7 (Sty CA) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0425 606-01370 Transition Ty 3G 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0427 606-01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0428 606-01460 Medi an Ter mi nal 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0429 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0430 606-02005 End Anchor (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0431 606-21010 End Anchor (Tens Cab Bar) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0432 607-01000 Fence BW MP 17, 336. 000 15, 849. 000
LF 1, 487. 000 0. 00
0. 00000 17, 336. 000 0. 00
0433 607-11530  Fence (Spec) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0434 606-01380 Transition Ty 3H 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0435 608-00000 Conc Sidewal k 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0.00
0436 609-23000 CGutter (Special) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0440 608-00010 Conc Curb Ranp 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0.00
0449 609-20010 Curb Ty 2 B 1, 263. 000 1, 263. 000
LF 0. 000 0.00
0. 00000 1, 263. 000 0.00
0450 609-21010 Cand GTy 2 |-B 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0451 609-21011 Cand GTy 2 I-M 371. 000 371. 000
LF 0. 000 0.00
0. 00000 371.000 0.00
0452 609-21021 Cand GTy 2 I1-M 10. 000 10. 000
LF 0. 000 0.00
0. 00000 10. 000 0.00
0455 609-21020 Cand GTy 2 11-B 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0460 609-40011 Curb Ty 4 M 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0465 610- 00020 Medi an Cover (Pattern Conc) 0. 000 0. 000
SF 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 06/ 20/ 2019

CAT NO0204

0470

0475

0476

0477

0480

0485

0680

0685

610- 00030

612-00111

612- 00060

612- 00260

612-00112

612- 00113

641-10000

403- 34841

CAT NO0205

0025

0086

950- 01400

201- 00000

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
ROADWAY

Medi an Cover Matl (Conc)

Delin (Drv)(Ty I)

Refl ector (Median Barrier)

Loc Mark (Fib Opt) (Done)

Delin (Drv)(Ty Il)

Delin (Drv)(Ty I11)

Shotcrete

HVA (G SX) (100) (PG 64-22)

EARTHWORK

Ear t hwor k

Clear and G ub

ESTI MATE NO 0016 13:50: 10
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0204

28, 500, 000. 000 3,845,714
DOL 1,184, 115.
1. 00000 5, 029, 829

0. 400 0.

LS 0

0. 00000 0.

CURRENT AMI $52, 305, 514.97 $ 2,478,921.65% 6,892, 271. 62

160
550 1,184,115.55
710 5,029,829.71

400

. 000 0. 00

400 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0169 203- 00000 Uncl Excav 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0170 203-00010 Uncl Excav (ClP) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0171 206-01750 Shoring 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0. 00
0172 207-00205 Topsoi | 23, 665. 000 23, 665. 000
cY -22,600. 000 0. 00
0. 00000 1, 065. 000 0. 00
0173 207-00210 St ockpi |l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0174 207-00305 Wet | and Topsoi | 508. 000 508. 000
cY 0. 000 0. 00
0. 00000 508. 000 0. 00
0175 203-00060 Enb Matl (CIP) 287, 666. 000 252, 543. 000
CcY 35, 123. 000 0. 00
0. 00000 287, 666. 000 0. 00
0176 207-00310 St ockpil e Wetl and Topsoi | 508. 000 508. 000
cY 0. 000 0. 00
0. 00000 508. 000 0. 00
0180 206- 00000 Str Excav 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0185 206-00100  str Bkfl (CL 1) 3, 510. 000 2,447.000
cY 1, 063. 000 0. 00
0. 00000 3, 510. 000 0. 00
0190 206-00200  Str Bkfl (CL 2) 4,377. 000 3, 273. 000
CcY 1, 104. 000 0. 00

0. 00000 4,377.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0195 206- 00360 Mechani cal Rei nforcement of Soil 2, 388. 000 2, 388. 000
cY 0. 000 0. 00
0. 00000 2,388. 000 0. 00
0255 304-06007  ABC (CL 6) 25, 256. 000 20, 168. 000
cY 5, 088. 000 0. 00
0. 00000 25, 256. 000 0. 00

CAT 0205 CURRENT AMT $28,500,000.00$ 1,184,115.55$% 5,029, 829.71
CAT NO0206 DRAI NAGE

0030 950-00504  Drainage 11, 300, 000. 000 2, 340, 687. 610
DOL 160, 271. 890 160, 271. 89
1. 00000 2,500, 959. 500 2,500, 959. 50
0031 420-00112 Geotextile (Drain) (CL 1) 103, 248. 000 103, 248. 000
SY -103, 248. 000 0. 00
0. 00000 0. 000 0.00
0369 603-01180 18 In RCP 1, 198. 000 1, 006. 000
LF 192. 000 0. 00
0. 00000 1, 198. 000 0. 00
0370 603-01185 18 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0374 603-01240 24 In RCP 316. 000 286. 000
LF 30. 000 0. 00
0. 00000 316. 000 0. 00
0375 603-01245 24 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0376 603-01300 30 In RCP 336. 000 336. 000
LF 0. 000 0.00
0. 00000 336. 000 0. 00
0377 603-01360 36 In RCP 658. 000 658. 000
LF 0. 000 0. 00

0. 00000 658. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0378 603-01420 42 In RCP 85. 000 85. 000
LF 0. 000 0. 00
0. 00000 85. 000 0. 00
0379 603-01480 48 I n RCP 1, 219. 000 1, 081. 000
LF 138. 000 0. 00
0. 00000 1, 219. 000 0. 00
0380 603-05018 18 I n RCES 7.000 4. 000
EACH 3. 000 0. 00
0. 00000 7.000 0. 00
0381 603-01540 54 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0382 603-05015 15 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0383 603- 05036 36 In RCES 6. 000 6. 000
EACH 0. 000 0. 00
0. 00000 6. 000 0. 00
0384 603-05042 42 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0385 603-05024 24 In RCES 1.000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0386 603-05048 48 I n RCES 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3. 000 0. 00
0387 603- 05054 54 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0388 603-05118 23x14 In RCES 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0389 603-05124  30x19 In RCES 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0.00
0390 603-10120 12 In CSP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0391 603-05130  38x24 In RCES 2.000 2.000
EACH 0. 000 0.00
0. 00000 2.000 0.00
0392 603-10180 18 In CSP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0393 603-05136  45x29 In RCES 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0.00
0395 603-10240 24 In CSP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0396 603-02180  23x14 In RCP 80. 000 80. 000
LF 0. 000 0.00
0. 00000 80. 000 0.00
0397 603-02240  30x19 In RCP 206. 000 206. 000
LF 0. 000 0.00
0. 00000 206. 000 0.00
0398 603-02270  34x22 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0399 603-02272  34x22 In RCES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0400 603-30024 24 In SES 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0401 603-02300 38x24 In RCP 184. 000 184. 000
LF 0. 000 0. 00
0. 00000 184. 000 0.00
0402 603-02360  45x29 In RCP 120. 000 120. 000
LF 0. 000 0.00
0. 00000 120. 000 0.00
0403 603-05030 30 In RCES 3.000 3.000
EACH 0. 000 0. 00
0. 00000 3.000 0.00
0404 604-19000 Inlet Spec 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0405 604-00305 Inlet Ty C (5 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0406 604-00310 Inlet Ty C (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0407 604-00505 Inlet Ty D (5 Ft) 3.000 3.000
EACH 0. 000 0. 00
0. 00000 3.000 0.00
0408 604-00506 Inlet Ty D (Spec) (5 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0409 604-00510 Inlet Ty D (10 Ft) 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0.00
0410 604-19105 Inlet Ty R L5 (5 Ft) 9. 000 8. 000
EACH 1. 000 0.00
0. 00000 9. 000 0.00
0411 604-00511 Inlet Ty D (Spec) (10 Ft) 2.000 2.000
EACH 0. 000 0. 00

0. 00000 2.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0412 604-26005 Vane Grate Inlet (D) (5 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0413 604-30010 MH Sl ab Base (10 Ft) 5. 000 4.000
EACH 1. 000 0. 00
0. 00000 5. 000 0.00
0414 604-30015 MH Slab Base (15 Ft) 1. 000 1.000
EACH 0. 000 0.00
0. 00000 1. 000 0. 00
0418 604-19110 Inlet Ty RL5 (10 Ft) 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0419 604-19205 Inlet Ty RL10 (5 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0421 604-19210 Inlet Ty R L10 (10 Ft) 1. 000 1.000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0422 604-30005 MH Slab Base (5 Ft) 5. 000 5. 000
EACH 0. 000 0. 00
0. 00000 5. 000 0. 00
0423 604-30020 MH Sl ab Base (20 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0627 623-00602 2 In Plastic Pipe (lrrig/Sleve) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0628 623-00604 4 Inch Plastic Pipe (lrrig/Sleve) 506. 000 506. 000
LF 0. 000 0. 00
0. 00000 506. 000 0. 00
0629 623-00162 Drip Emit Tubing 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0631 623-03004 3/4 In Drip Zone Crtl Valve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0632 623-03108 1 In Auto Ctrl Valve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0633 623-03112 1-1/2 In Auto Ctrl Val 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0634 623-00186  3/4 In Flush Unit 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0636 623-04000 Ctrl Wre 24 Volt 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0637 623-04008 1 In Qui ck- Coupl er 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0638 616-23240 24 In Plastic Siphon Pipe 733. 000 733. 000
LF 0. 000 0.00
0. 00000 733.000 0.00
0674 603-02420  53x34 In RCP 651. 000 651. 000
LF 0. 000 0.00
0. 00000 651. 000 0.00
0675 603-05142  53x34 In RCES 2.000 2.000
EACH 0. 000 0.00
0. 00000 2.000 0.00
0676 603-02480  60x38 In RCP 956. 000 761. 000
LF 195. 000 0.00
0. 00000 956. 000 0.00
0677 603-05148  60x38 In RCES 1. 000 1. 000
EACH 0. 000 0.00

0. 00000 1.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0678 619-51200 15 In Plastic Pipe 9, 614. 000 1, 164. 000
LF 0. 000 0. 00
0. 00000 1, 164. 000 0. 00
0679 616-23180 18 In Plastic Siphon Pipe 1, 959. 000 1, 959. 000
LF 0. 000 0. 00
0. 00000 1, 959. 000 0.00
0681 619-50960 12 In Plastic Pipe 424.000 424.000
LF 0. 000 0. 00
0. 00000 424. 000 0. 00
0682 900-00012 Added Item (Foot)/ 24 Inch PVC Waterline DR18 705. 000 705. 000
LF 0. 000 0. 00
0. 00000 705. 000 0.00
0683 900-00012 Added Item (Foot)/ 8 Inch Gate Valve w Box 1. 000 1.000
LF 0. 000 0. 00
0. 00000 1. 000 0. 00
0684 900- 00007 Added Item (Each)/ 24 Inch Butterfly Valve w Box 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00

CAT 0206 CURRENT AMT  $11, 300, 000. 00 $ 160, 271.89 $ 2, 500, 959. 50
CAT NO0207  ENVI RONMENTAL

0045 950- 01800 Envi r onment al 7, 325, 000. 000 560, 738. 330
DOL 0. 000 0.00
1. 00000 560, 738. 330 560, 738. 33
0160 202-04002 Cl ean Cul vert 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0165 202-04005 Cl ean Val ve Box 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0196 208-00002 Erosion Log Type 1 (12 In) 7,535. 000 6, 856. 000
LF 679. 000 0.00

0. 00000 7,535. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0197 208-00020 Silt Fence 17, 908. 000 15, 209. 000
LF 2, 699. 000 0.00
0. 00000 17, 908. 000 0.00
0198 208- 00045 Conc Washout Str 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0199 208-00300  Tenporary Berns 34, 633. 000 34, 633. 000
LF 0. 000 0.00
0. 00000 34, 633. 000 0.00
0204 210-02900 Rel ay Ri prap 389. 000 389. 000
cy 0. 000 0. 00
0. 00000 389. 000 0.00
0226 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0.00
0. 00000 0. 000 0.00
0227 212-00028 Seedi ng (\Wetl ands) 0. 000 0. 000
ACRE 0. 000 0.00
0. 00000 0. 000 0.00
0228 212-00032 Soi | Condi tioning 1.100 1.100
ACRE 0. 000 0.00
0. 00000 1.100 0.00
0229 213-00705 Landscape Boul der (Speci al) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0230 214-00350 Deci duous Shrub (5 Gal) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0231 214-00506 Evergreen Tree (6 Ft)(B-B) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0232 217-00020 Her bi ci de Treat nent 158. 000 149. 000
HOUR 9. 000 0.00

0. 00000 158. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0295 420-00103 Geotextile (Er Cont) (CL 2) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0.00
0296 420- 00520 Geogrid Pvnt Reinf 133, 777. 000 0. 000
5% 133, 777. 000 0.00
0. 00000 133, 777. 000 0.00
0330 506-00209 Riprap (9 In) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0.00
0331 506- 00010 Ri prap (Special) Buried 397. 000 309. 000
[e'% 88. 000 0.00
0. 00000 397. 000 0.00
0333 506- 00005 Ri prap 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0.00
0336 518-00100 \Waterstop 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0670 208-00070 Vehi cl e Tracki ng Pad 32.000 27.000
EACH 5. 000 0.00
0. 00000 32. 000 0.00
0671 208-00019 Silt Fence (Reinforced)(Special) 890. 000 890. 000
LF 0. 000 0.00
0. 00000 890. 000 0.00
0672 213-00061 Mul ch Tacki fier 8, 050. 000 5, 050. 000
LB 3, 000. 000 0.00
0. 00000 8, 050. 000 0.00
CAT 0207 CURRENT AMI $ 7, 325,000.00$ 0.00% 560, 738.33

CAT NO0208 SIGNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0050 950-01900 Si gni ng, Pavenent Marking, Signalization, Lighting 8, 500, 000. 000 321, 100. 440
DOL 16, 800. 000 16, 800. 00
1. 00000 337, 900. 440 337, 900. 44
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0090 202-00090  Rem Del i neat or 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0215 210-00810 Res Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0220 210-00815 Res Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0300 502-00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0.00
0. 00000 12. 000 0.00
0305 502-11274  Steel Pile (HP 12x74) 444, 000 444, 000
LF 0. 000 0.00
0. 00000 444.000 0.00
0310 503-00036 Drilled Caisson (36 In) 1, 235. 000 0. 000
LF 1, 235. 000 0.00
0. 00000 1, 235. 000 0.00

0311 503-00042 Drilled Caisson (42 In) 114. 000 0. 000
LF 114. 000 0. 00
0. 00000 114. 000 0.00
0312 503-00018 Drilled Caisson (18 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0313 503-00024 Drilled Caisson (24 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0315 503-00048 Drilled Caisson (48 In) 64. 000 0. 000
LF 64. 000 0.00
0. 00000 64. 000 0.00
0325 503-00054 Drilled Caisson (54 In) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0326 504-04420 Precast Panel Facing 3, 241. 000 3, 241. 000
SF 0. 000 0. 00
0. 00000 3, 241. 000 0. 00
0514 613-13014 Lum n (LED) (14,000 Lunens) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0515 613-13000 Lumi naire (LED) 6. 000 0. 000
EACH 6. 000 0. 00
0. 00000 6. 000 0. 00
0520 614-00011 Sign Panel (CL I) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0521 614-00612 Steel Sign Post (W6x12) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0522 614-00615 Steel Sign Post (W 6x15) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0523 614-00818 Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0524 614-01022 Steel Sign Post (W 10x22) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0525 614-00012 Sign Panel (CL Il) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0530 614-00013 Sign Panel (CL III) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0531 614-10145 VMS LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0532 614-10147 VMS LED (Over head) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0535 614-01512 Steel Sign Supp (2-1n Rd)(Post) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0536 614-01578 Steel Sign Supp (2-1/2 In Rd NP40) (Slip) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0540 614-01522 Steel Sign Supp (2-1n Rd)(Sock) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0545 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) ( Po) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0546 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Sli p) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0550 614-01578 Steel Sign Supp (2-1/2 In Rd NP40) (Slip) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0555 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0560 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0561 614-03001 Conc Footing (Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0562 614- 03002 Conc Footing (Ty 2) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0563 614-03003 Conc Footing (Ty 3) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0564 614- 03005 Conc Footing (Ty 5) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0565 614-70150 Ped Sig Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0570 614-70336 Traf Sig Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0575 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0576 614-72830 Conmmuni cati ons Cabi net FOR TOLL PO NT TYPE M TYPE 0. 000 0. 000
332D, TYPE 332
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0577 614-72832  Conm Cabi net (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0580 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0581 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0585 614-72864 Fire Preenpt Unit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0590 614-72886 Intersection Detect Sys (Canera) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0594 614-31400 Monot ube Overhead Sign Cant (14 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0595 614-81150 Sig-Light Pole Steel (1-50 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0596 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0597 614- 32400 Monot ube Overhead Sign Cant (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0598 614-32900 I nst Monotube Overhead Sign Cant 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0599 614-33000 Monot ube Overhead Sign Cant (30 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0600 614-81155 Sig-Light Pole Steel (1-55 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0601 614-43000 Monot ube Overhead Sign Brdg (30 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0604 614-42000 Monot ube Overhead Sign Brdg (20 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0605 614-81160 Sig-Light Pole Steel (1-60 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0610 614-81170 Sig-Light Pole Steel (1-70 Ft) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0615 614-81175 Sig-Light Pole Steel (1-75 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0620 615-00030 Enmb Prot Ty 3 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0625 618-01994 Prestress Conc Box (Depth 32" Thru 48") 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0.00
0626 622-00066 I nst Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0630 627-00008 Mod Epoxy Pvnt Mg 0. 000 0. 000
GAL 0. 000 0.00
0. 00000 0. 000 0.00
0635 627-01001 Preform Plastic Pvnt Mg (Ty I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0640 627-30324 Preform Plastic Pvnt Mg (W) (TY I) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0641 627-02010 Preform Plastic Pvmt Mg (Ty Il)(Inlaid) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0.00
0645 627-30329 Preform Plastic Pvnt Mg (XS) (TY 1) ) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0208 CURRENT AMI $ 8, 500, 000. 00 $ 16,800.00$%  337,900. 44
CAT NO0209 I TS AND TOLLI NG

0055 950- 02000 ITS and Tol l'i ng 14, 500, 000. 000 353, 000. 000
DOL 0. 000 0. 00
1. 00000 353, 000. 000 353, 000. 00
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CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0587 614-87015 Buffer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0588 614-87024 Fi ber Optic Term Panel (24 Fiber) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0589 614-87320 CCTV 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0591 614-87364 CCTV Pole w Low Dev (50 Ft) ) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0592 614-87402 Brkaway Taper |TS Pole Steel (40 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0593 614-87692 Et hernet Switch Type II 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0602 202-00715 Rem CCTV Pol e 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0603 202-00827 Rem of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
CAT 0209 CURRENT AMT $14, 500, 000. 00 $ 0.00% 353, 000.00

CAT NO0210 MAI NTENANCE OF TRAFFIC

0060 950- 00505 Mai nt enance of Traffic 17, 800, 000. 000 2,134, 090. 000
DOL 199, 800. 000 199, 800. 00
1. 00000 2,333, 890. 000 2, 333,890.00

CAT 0210 CURRENT AMI $17, 800, 000. 00 $ 199, 800. 00 $ 2, 333, 890. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0211 MAI NTENANCE DURI NG CONSTRUCTI ON

0065 950-02100 Mai nt enance During Construction 3, 300, 000. 000 439, 388. 320
DOL 9, 884. 900 9, 884. 90
1. 00000 449, 273. 220 449, 273. 22
CAT 0211 CURRENT AMT $ 3, 300, 000.00$ 9,884.909% 449, 273. 22

CAT NO0212 BUS RAPID TRANSIT FACI LI TIES

0070 950-02200 Bus Rapid Transit Facilities 1, 850, 000. 000 389, 564. 060
DOL 0. 000 0. 00
1. 00000 389, 564. 060 389, 564. 06
CAT 0212 CURRENT AMI $ 1, 850, 000. 00 $ 0.00% 389, 564.06

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0035 950-01500 Bridges and Major Structures 17, 300, 000. 000 1, 069, 043. 020
DOL 1, 270. 600 1,270. 60
1. 00000 1, 070, 313. 620 1,070, 313.62
0320 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0338 602-00210 Welded Wre Fabric 0. 000 0. 000
SsY 0. 000 0.00
0. 00000 0. 000 0. 00
0339 601-40401 Struct Conc Stain 2,925. 000 1, 800. 000
SF 1, 125. 000 0. 00
0. 00000 2, 925. 000 0.00
0340 601-03040 Conc CL D (Bridge) 166. 000 166. 000
cY 0. 000 0.00
0. 00000 166. 000 0. 00
0341 601-03030 Conc CL D (Box) 1, 345. 000 1, 345. 000
cY 0. 000 0. 00
0. 00000 1, 345. 000 0.00
0342 601-03050 Conc CL D (Vall) 34. 000 34. 000
cY 0. 000 0.00
0. 00000 34. 000 0. 00
0343 601-40005 Cut Stone Veneer 0. 000 0. 000
SF 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 21506- BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0344 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0346 518-01004 Br Expan Device (0-4 In) 130. 000 130. 000
LF 0. 000 0.00
0. 00000 130. 000 0.00
0348 606-10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0349 618-00163 Prestress Conc | (BT63) 890. 000 890. 000
LF 0. 000 0.00
0. 00000 890. 000 0.00
0673 641-10000 Shotcrete 279. 000 279. 000
sy 0. 000 0.00
0. 00000 279. 000 0.00
CAT 0300 CURRENT AMT $17, 300, 000.00 $ 1,270.60$ 1,070, 313. 62

CAT NO0302 WALLS

0040 950-01700 walls 5, 500, 000. 000 505, 075. 800
DOL 27, 685. 490 27,685. 49
1. 00000 532, 761. 290 532, 761. 29

CAT 0302 CURRENT AMI $ 5, 500, 000. 00 $ 27,685.49% 532,761.29

PROJECT TOTAL CURRENT AMI $36, 214, 333.47$ 5, 479, 271. 27 $64, 679, 962. 24



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 13: 50: 10
CONTI D: C21506- COMBO ESTI MATE NO 0016 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 442.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
|-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  31.08 ORI G TIME ALLOW 2/ 24/ 2022 FI XED COVPLETI ON DAl
PRQIECT NO FBRO253- 261
|-25 NORTH: PROSPECT - BRI DGE
NAME OF ROAD: 0200
PRQJECT COUNTI ES: LARI NER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 06/ 20/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 16, 150, 000. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 248, 287,287.00 NON- PARTI Cl PATI NG 1, 310, 900. 00 160, 900. 00
PERCENT COVPLETE: 8.12% TOTAL EARNI NGS 1, 310, 900. 00 160, 900. 00
FUNDS AVAI LABLE: $ 14,839,100.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 310, 900. 00 160, 900. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -39, 304. 89 -4,826. 45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,271,595, 11 156, 073. 55
L1 QUI DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1,271, 595. 11 156, 073. 55
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 156, 073. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22248-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: FBR0253- 261 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0301 CBE ELI G BLE PROSPECT ROAD BRI DGE | NTERCHANGE

0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 150, 000. 000 1, 150, 000. 000
DOL 160, 900. 000 160, 900. 00
1. 00000 1, 310, 900. 000 1, 310, 900. 00
0091 900- 00006 Added Item (Dol lar)/ Prospect Retainage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0301 CURRENT AMT  $16, 150, 000. 00 $ 160, 900. 00 $ 1, 310, 900. 00

PROJECT TOTAL CURRENT AMI $16, 150, 000. 00 $ 160, 900. 00 $ 1, 310, 900. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 13:50: 10
CONTI D C21506- COMBO ESTI MATE NO. 0016 PROG SPEC YR: 2005
PCN: 22482- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 442.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  31.08 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 263
|-25 NORTH. HI LLSBORO BRI DGE E
NAMVE OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 06/ 20/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 081, 345. 57 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 1, 438, 320. 57 92, 726. 00
PERCENT COMPLETE: 46. 68% TOTAL EARNI NGS 1, 438, 320. 57 92,726. 00
FUNDS AVAI LABLE: $ 1,643,025.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 438, 320. 57 92, 726. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -43,125. 36 -2,782.75
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,395, 195. 21 89, 943. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 395, 195. 21 89, 943. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89, 943. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22482-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: FBR0253- 263 ESTI MATE NO 0016 13: 50: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0300 STRUCTURES

0095 950-01601 CBE Eligible Hillsboro 3,081, 345. 570 1, 345, 879. 000
DOL 92, 726. 000 92, 726. 00
1. 00000 1, 438, 605. 000 1, 438, 605. 00
0096 900- 00006 Added Item (Dol lar)/ Hillsboro Retainage 0. 000 -284. 430
DOL 0. 000 0. 00
1. 00000 -284.430 -284.43

CAT 0300 CURRENT AMI $ 3,081, 345.57 $ 92,726.00% 1, 438, 320. 57

PROJECT TOTAL CURRENT AMI $ 3,081,345.57 % 92,726.00%$ 1, 438, 320. 57



